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Attachment #1

Meeting Summary

Unit Manager's Meeting: 300-FF-1 Operable Unit
July 30, 1992

1. SIGNING OF THE June 300-FF-1 MEETING MINUTES:

Minutes were reviewed and approved with no changes.

2. ACTION ITEM UPDATE (See Attachment #4):

3FF1.33 Open No change.
c°s LC Hulstrom

3. NEW ACTION ITEMS (INITIATED July 30, 1992):

No new action items were initiated.

4. STATUS AND SCHEDULE OF TASKS:

• No detailed schedule was provided since essentially there were no changes from last month.

5. INFORMATION ITEM
,KaAK 15 he^ ng I^ccrpora.t2c4.. i viEo -&ltie^ 'RTIrS.

• Data validation^s 90% complete. Data evaluation wili-^bmitNd- ' *" *'i° . casibility-Study-

• Status of RI(Sd^
Ron Beldfn presented the upda e of RI/FS tasks. It was reported that the survey of the (Oee)

d,. radiological sewer is completexie report is in preparation, ;

• ^5^^^
-

• RI report is scheduled to be delivered to DOE/RL August 10.

• Waste Control Plan was not submitted.



Attachment #2

UNIT MANAGER'S MEETING AGENDA
300-FF-1 OU
July 30, 1992
9:45 - 10:15 PM
Room 47
450 Hills
Richland, Wa

Presenter - Ron Belden

Introduction:

Status:

Action Items

Remedial Investigation

Schedule

Issues:

Other Topics: Waste Control Plan submittal for regulator approval.

Agreements and Commitments
.-.a
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Attachment #3
300-FF-5 and

300-FF-1 Operable Unit Manager's Meeting

Official Attendance Record

July 30, 1992
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Attachment #4

Commitments/Agreements Status List

300-FF-1 Operable Unit

July 30, 1992

,.,

_.,

,:.

Item No. Action Status '

3FF1.33 Assure that proper communication channels
are maintained within WHC for activities
concerning the 300 Area and define what
criteria are to be followed for reporting
surface contamination findings to DOE and
the regulators. Revise EII 2.3 to include
this information. Action: LC Hulstrom

Open
no change from last
month
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300-FF-1 Work Progress page 1 of 2

July 30, 1992

0 Remedial Investigation Activities

TASK 1 - SOURCE INVESTIGATION
la - Source Data Compilation

Task completed

lb - Ground Penetrating Radar Survey
Task completed. Additional work scope at the work at the new
"landfill" area has been completed.

1c - Electromagnetic Survey
Task completed.

ld - Topographic Base Map Development
Completed.

le - "In-Pipe" Remote Inspection Survey of the RLWS
Survey is 100% and the task is 95% complete with only the report
remaining for completion.

If - Soil Gas Survey
Task completed.

.*
1g - Non-Hazardous Source Characterization

Change request approved to defer ash pit sampling.

TASK 2 - GEOLOGIC INVESTIGATION
,.,

2a - Geologic Data Compilation
Task completed.

TASK 3 - SOIL INVESTIGATION

rN
3a - Surface Radiation Survey

Task completed.

3b - Soil Sampling and Analysis

Analytical results have been transmitted to the Environmental Data
Management Center for third party validation. Validation is 90% complete.

TASK 4 - AIR INVESTIGATION

4a - Air Data Compilation
Completed.

4b - Ambient Air Sampling
Completed
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July 30. 1992

TASK 5 - TERRESTRIAL BIOLOGICAL INVESTIGATION

5a - Biological Survey
5a-1 Hazardous Substances Biological Uptake Assessment
The report is being revised.

5a-2

5b -

TASK 6

p-0 6a -
6b -
6c -
6d -
6e -
6f -

Species Survey
The report is being revised.

Asparagus Sampling and Analysis
Resampling deferred.

DATA EVALUATION

Source Data Evaluation
Geologic Data Evaluation
Soil Data Evaluation
Air Data Evaluation
Terrestrial Biological Data Evaluation
Integration of Data Evaluation Tasks

The preliminary evaluation is complete and final evaluation is being
incorporated into the RI/FS reports.

Task 7 - VERIFICATION OF ARARS

Task complete.

Task 8- BASELINE RISK ASSESSMENT

The preliminary draft risk assessment was received and revised for
incorporation into the RI report.

Task 9 - PHASE I RI REPORT

The report is on schedule. Revisions to the rough draft chapters are being
made at this time. Delivery to WHC is scheduled for August 10, 1992.

Phase 1/2 Feasibility Studv

The first draft was delivered to Westinghouse 6/26/92. It is currently
being reviewed and comments are being resolved and incorporated as they
become available.

0 Schedule
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300-FF-1 OPERABLE UNIT

REMEDIAL INVESTIGATION SUMMARY SCHEDULE

TASK-1 SOURCE INVESTIGATION

TASK-2 GEOLOGICAL INVESTIGATION

TASK-3 SOIL INVESTIGATION

TASK-4 AIR INVESTIGATION

TASK-5 BIOTA INVESTIGATION

TASK-6 DATA EVALUATION

TASK-7 VERIFICATION OF ARAR's

TASK-8 BASELINE RISK ASSESSMENT

TASK-9 PHASE I RI REPORT
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300-FF-1 Operable Unit Managers Meeting
July 30, 1992

Julie K. Erickson . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Chief, DOE-RL, ERD/ERB (A5-19)
Roger D. Freeberg . . . . . . . . . . . . . . . . . . . . . . . . . Chief, Rstr. Br., DOE-RLIERD (A5-19)
Steven H. Wisness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . TPA Proj. Mgr. (A5-15)
Diane Clark . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL (A5-55)
Mike Thompson . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL (A5-15)

Chuck Cline . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WDOE

Lynn Albin . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Washington Dept. of Health

1^.
Dave Einan . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . EPA (135-01)
Ward Staubitz .................................................. USGS

Audree DeAngeles ................................................ PRC

Richard D. Wojtasek . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Program Mgr., WHC (L4-92)
Mel Adams . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (114-55)
Tom Wintczak . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (1.4-92)
George Henckel . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (H4-55). ^^
Rich Carlson . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (H455)
L.D. Arnold . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WHC (82-35)
Chris Abraham . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . GAO (A1-80)

..^

ADMINISTRATIVE RECORD: 300-FF-1; Care of EDMC, WHC (H4-22)
C^,

329303F:,

^^.

g^p 1992

Ev

This list has been updated. Please inform Suzanne E. Clarke (SWEC) of
deletions or additions to the distribution list. (A4-35)
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